Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: August 19 — August 25, 2010

e Continued the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B.
Continued the excavation of targeted material from the Oxbow Area.

Continued restoration activities in Removal Areas 4B and 5B. Activities included the installation
coir logs, restoration seed, and erosion control blankets.

Completed the removal of resuspension controls in Removal Area 4B.

Continued the installation of resuspension controls in Removal Area 6.

Began the excavation of targeted top-of-bank material from Removal Area 6.

Continued loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 945 ' 27
2010 Total 7,560

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: August 26 — September 1, 2010

e Continue the excavation of targeted materials from Removal Area 5B, the Oxbow Area, and
Removal Area 6.

o Complete restoration activities in Removal Area 4B, and continue with this work in Removal Area
5B. Activities will include the installation of topsaoil, river run rock, coir logs, restoration seed, and
erosion control blankets.

o Complete the installation of resuspension controls at Removal Area 6.

e Continue loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update
e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 105 LPOs have been completed for the project to date.

Weather Summary

e No weather issues to report.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 (Staging Areas 1 and 2) 27,091 gallons
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X Yes[] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No [ ] Yes[X Location: Removal Area 5B & Oxbow Area

Cleanup Standard Achieved? N/A[] Yes [ ] No [X] After excavation of an additional 6
inches of material in two grids in the Oxbow Area, results of the verification sampling
indicated the cleanup standard was not achieved. An additional 6 inches of material will
be removed and the grids will be sampled again.
After excavation of an additional 6 inches of material in two grids in Removal Area 5B,
results of the verification sampling indicated the cleanup standard was not achieved.
Further action is pending USEPA guidance.

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 08/19/10 ‘ 08/20/10 ‘ 08/21/10 08/22/10 08/23/10 08/24/10 08/25/10
Terra Contracting Staff 12 12 12 12 12 12
JF New 3 3 3
Georgia-Pacific Staff
Garry Griffith X
ARCADIS Staff
EJ Suardini X X
Michelle Rumler
Caitlin Mahon X X X
Nick Harmer X
Mike Kohagen X X X X X X
Steve Garbaciak
Scott Harcus X X X
Eric Hritsuk

Oversight Personnel

Sam Borries / USEPA OSC
Jim Saric / USEPA

Weston Personnel X X X X X X
Other Agency Staff

Paul Bucholtz / MDNRE
Sharon Hanshue / MDNRE
John Lerg / MDNRE
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Photos from August 19 — August 25, 2010
- 'W

Denaminating truck tires at Staging Area 1 Excavating targeted top-of-bank material in
Removal Area 6.

BB — ——— : 2 ; :
Installing erosion control matting in Installing steel sheeting in the Oxbow Area.
Removal Area 4B.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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